
McCleary City Council

AGENDA

January 23,2013

Flag Salute
Roll Call
Public Hearings:

Public Comment:
Minutes (Tab A)
Mayor's ReporlComments:

Staff Reports:

Old Business:

New Business:

Resolutions:

Ordinances:

Vouchers
Mayor/Council Comments
Public Comment
Executive Session
Adjournment

7:00 Council Meeting

Dan Glenn, City Attorney (Tab B)
Nick Bird, Director of Public Works (Tab C)

Fire District #12 Discussion
Utility Service Abandonment (Tab D)

Well Project Change Order #2 (Tab E)
Greater Grays Harbor Municipal Services Agreement (Tab F)
Library Heat Pump (Tab G)
Transformer Procurement (Tab H)

Americans with Disabilities Act (ADA)
Accommodation is Provided Upon Request

Please Turn Off Cell Phones - Thank you

The City of McCleary is an equal opportunity provider and employer.
La ciudad de Mccleary es un proveedor de iguatdad de oportunidades y el empleador.



ROLL CALL AND FI.AG SALUTE

ABSENT

STAFF PRESENT

PUBLIC COMMENT

MINUTES APPROVED

MAYOR'S COMMENTS None.

CITY ATTORNEY REPORT

DIRECTOR OF PUBLIC WORKS
REPORT

UTILITY SERVICE
ABANDONMENT

JAIL SERVICE CONTRACT

WELL 2/3 IMPROVEMENT
CONTINGENCY IMPACT

UTILITY SERVICE
IMPROVEMENT COST

WELL 2/3 PROGRESS ESTIMATE
#4

ELECTRIC VEHICLE PROJECT

CITY OF MCCLEARY
Regular Gity Council Meeting

Wednesday, January 9, 2012

Council members Catterlin, Reed, Lant, and Schiller.

Ben Ator was absent. lt was moved by Councilman Lant, seconded by Councilman Catterling to
excuse Councilman Ben Ator's absence. Motion Carried 4-0.

Present at the meeting were Dan Glenn, Wendy Collins, Nick Bird, George Crumb, John
Graham and Jon Hinton from Gray & Osborne.

A resident was curious when the Mayor was going to talk about the Port Blakely property that
was sold because his property borders two sides of the property that sold and whatever it is
going to be used for could greatly affect his property. Mayor Dent doesn't think it will impact him
in any serious way, however, he can say he has been working on this for over a year and it is an
extremely delicate situation. He wants to give the City hope and stop it from dying. The Mayor
added that the people that bought the property are very sensitive about the project. Mayor Dent
is not going to release a lot of public information at this time.

A resident asked if Mayor Dent was going to run for another term and he said he probably would
because he would not want to turn it over to someone who hasn't been involved with the process
to date.

It was moved by Gouncilman Gatterlin, seconded by councilman Reed to approve the
minutes from the December 12, 20,12 meeting. Motion Garried 4-0.

Dan Glenn spoke briefly regarding the jail contract and Fire District i2.

Nick Bird has provided a memo for the Council and invites any questions.

Revisions will be available at the next meeting.

A new contract has been reached and it does not involve the issue of felonies. The County has a
new Sheriff now. Dan Glenn negotiated an annual contract subject to automat¡c renewal unless
either party gives the other party written notice of the desire to terminate/renegotiate at least 90
days prior to the end of the calendar year The possibility of receiving another termination notice
effective in the middle of the City's budget year is no longer a concern. lt was moved by
Gouncilman Lant, seconded by Gouncilman Schiller to autho¡ize the Mayor to sign the jail
contract. Motion Carried 4-0.

At the last meeting, the Council asked Nick Bird for the balance in the contingency fund The
total in the fund is $262,500.

ln accordance with Resolution 507, we must revise our annual Utility Service lmprovement
Costs. lt was moved by Councilman Gatterlin, seconded by Gouncilman Lant to authorize
the utility service lmprovement costs, dated January g, 20i2, with an effective date of
January 10,20'13. Motion Ca¡ried 4-0.

It was moved by Councilman Lant, seconded by Councilman Reed to authorize payment
of Progress Estimate No. 4 to Award Gonstruction in the amount of $64,g04.1g and
deposit $3,138.50 into the retainage account. Motion Garried 4-0.

It was moved by Councilman Lant, seconded by Councilman Catterlin to drop the electric
vehicle charging station project. Motion Carried 4-0.



FD 12 LEVY FAILURE -

DISCUSSION

LIGHTING

ORDINANCE NO 791 MOVING
PARK & CEMETERY TO

GENERAL FUND AND CLOSING
GARBAGE FUND

EXECUTIVE SESSION

PUBLIC COMMENT

APPROVAL OF VOUCHERS

The City contracts with FD 12 only for fire suppression services by the City's Fire Department.
The City is concerned when a call for services for injuries arising from an automobile accident on
the freeway is generated and it is discovered that the location is outside the City's boundaries.
The City needs to make sure those calls are responded to. Nick Bird spoke to Chief Prater from
FD 5 and asked what type of response is expected if our light and power crew are working
outside the city limits and get struck by a car. This is an enormous concern for the city.

Councilman Lant stated that the Department of Health requires FD 5 to respond to all trauma
calls because they were given the East Grays Harbor County License. They have to respond to
those calls whether they are a resident or non-resident. The Department of Health can revoke
their license if they refuse to respond to trauma calls. As a City Council, Councilman Lant would
like to suggest a strong letter be written to FD 5 reminding them of their responsibility under their
Dept of Health licensing. Dan Glenn will prepare a letter.

The T12 lamps and ballasts are being phased out. The City is considering utilizing our Energy
Efficiency Program to recoup some of the costs associate with the transition The City would like
to replace the lamps in Building C (Light and Power) and Building G (Pubtic Facitities Shop) .

The total cost of the project is $7,079.43 and the estimated incentive amount is $3,970, making
the net estimated installation cost of $3,109 and will be distributed between the appropriatã
funds. lt was moved by Councilman Catterlin, seconded by Councilman Schiller to
authorize the material purchase from CED and utilization of Hometown Electric to
complete the lighting retrofit on Building C and G. Motion Carried 4-0.

The Garbage fund is no longer being used and needs to be closed and have the balances
transferred to Current Expense The Park & Cemetery Fund should be moved to Current
Expense as it's own sect¡on. lt was moved by Councilman Lant, seconded by Councilman
Reed to adopt ordinance No. 791, AN ORDINANGE ADopilNG A METHoDoLocy As ro
ADDITION OR DELETION OF ÀCCOUNTS WITHIN THE BARS SYSTEM OF BUDGETARY
AccouNTlNG; AUTHORIZING GERTAIN TRANSFERS; ADDTNG A NEw sEcfloN To
GHAPTER 2.12 MMC:' AND PRovtDtNG AN EFFEcflvE DATE. Rolt cail taken in the
affirmative. Ordinance Adopted 4-0.

It was moved by Gouncilman Lant, seconded by Councilman Catte¡lin to go into an
executive Sessíon at7:44 pm for l0 minutes to discuss potential purchase of property.
Attending were Mayor Dent, councilmember's, and Dan Glenn. Motion carried 4-0.

The Executive Session ended at 7:54pm

The Ci$ has an opportuniÇ to purchase property for a new Fire Station site adjacent to an
industrial site lt includes three lots, which could be sold later. lt is a McCleary Fire Department
recommended site. lt was moved by Gouncilman Lant, seconded by Gouncilmen Catterlin
and Schiller to authorize the chair to purchase property for a new Fi¡e Station site for
$150,000, which includes the waterline. Approximately $80,000 will be made as the down
payment and the balance remaining will be written up in a contract for 5% interest for 5 to
20 years with the understanding that the City can cancel the contract if the Fire Mitigation
money is no longer available for any reason. Motion Garried 4-0.

It was moved by Councilman Schiller, seconded by Councilman Lant to authorize the
Mayor to request proposals from qualified professional firms ín relation to a development
and design program for the fire station and fire se¡vice area. Motion Gar¡ied 4-0.

Joy lverson asked if the fire station will replace the existing one or be in addition to our current
station and Mayor Dent clarified it will be a replacement fire station

Accounts Payable vouchers/checks approved were 35759-35820 including EFT's in the amount
of $1 73,420.59 and 35821-35895 including EFT's in the amount of g31 3,121 .97 and payroil
checks approved were 35754-35848 including EFT's in the amount of $144,796.65.

It was moved by councilman Reed, seconded by councilman schiller to approve the
vouche¡s. Motion Carried 4-0.



MEETING ADJOURNED lt was moved by Gouncilman Lant, seconded by Councilman Reed to adjourn the meeting
at 8:01 PM. The next meeting will be on January 23,2013 at 7:00 PM. Motion Carried 4-0.

Mayor Gary Dent:

Clerk-Treasurer Wendy Collins:



MEMORJAI{DUM

TO: MAYOR AND CITY COUNCIL, City of McCJ-eary

FROM:

DATE:

RE:

DANIEL O. GLENN, City Attorney

January If, 2073

LEGAL ACTIVTTIES as of JANUARY 23, 2013

THIS DOCUMENT is prepared by the City Attorney for
utilization by the City of McCfeary and its elected officiats
and is subject to the attorney-client privileges to the extent
not inconsistent with laws relating to public disclosure.

1. ,JAIL CONTRRCT: Pursuant to your approval action
at the last meeting of the Council, the contract was executed
by the Mayor and Ms. Coll-ins. It was taken to the
Commissioner's Office and placed on their meeting aqenda for
last week for consideration. Based upon contact with Mr.
Baker of the Prosecutor's Office, the contract tendered by the
City was approved without problem or objection.

Under the provisions of the contract, it is to go
into effect upon approval by the Commission and its filing as
required for Interlocal Agreements. Since the permitted
filing techniques now incl-ude placement upon the City's
website, that should happen very quickly since both parties
have approved it.

2 . PROPERTY PURCIIASE: Pursuant to your
authorization, a draft agreement was developed and provided to
the Mayor and Mr. Bird for review. Their review was delayed a
bit due to illness. By Thursday afternoon of the 17th, it
shall have been provided to the Birindell-i's for their review.
I spoke to Larry prior to the time of the preparation of this
report and requested that Stacy and he review the draft and



let me know of any questions or suggestions. Hopefully \,'/e

will have an agreed upon draft for your review and
consideration by the time of this meetinq.

3. fMPLEIIENTATION OF MARIiTAilIA INITIATI\IE: The
actual implementation of the provisions is now going forward.
At the state levef, the responsibfe licensing agency i-s
seeking comments on the procedures and guidel-ines citizens
feel appropriate. They are also seeking some clarity on how
the federal government is going to react in relation to the
legalization of actions which are violative of federal 1aw.
So far, neither former Governor Gregoire or the agency have
been able to obtain such guidance.

From a locaf standpoint, it also creates conundrums
for law enforcement. As an example, recently the Pofice
Department of one of the other Cities I represent arrested an
individual- based upon assault allegations. However, the
search incident to arrest resufted in the discovery and
seizure of l-ess than one ounce of marijuana and the pipe
utilized to smoke the material. The Jail would not take the
substance into its property custody so it was retained by the
City. Upon release from custody, the lndividual would be
aflowed to reclaim the material. The issue is how to deal
with the paraphernalia and whether or not charges are still
appropriate.

Such t'fun" for the Officers, their Chiefs, and
myself.

4. GREjA,TER GRjAYS HARBOR, INC. AGREEMENT: This
agency has been very helpful to the City over the last few
months, âs welf in its prior format. The draft contract
provided to me for review provides for the payment of
$1,000.00 for services to be provided during 2013. I would
recommend, from a legal standpoint, that the Councif authorize
the Mayor to execute the agreement with two modifications.
They are as follows:

A. Section V: The period for which the records are
to be maintained needs to be consistent with that required for
the City. Thus, I would suggest that the condition be that it
be amended, if necessary, to that period.



B. Section IX: It allows either party to cancel the
agreement with 60 days notice. However, the payment section
requires the City to pay the $1,000.00 within 30 days.
Section IX does not provide a requirement that the contractor
reimburse the City for the pro-rata "unearned" portion of the
moneys if either party cancels. f woul-d suggest that the
following be added to that section:

"In the event that either party exercises its right
to termi-nate this contract before the end of its
regular term, than the AGENCY shal-l- reimburse the
CITY for the pro-rate amount of the $1,000.00 paid
by the City represented by the portion of the
remaining as of the date of termination. "

As usual, the chances of this occurring are minimal but faw
schoof does turn one into a "what if" person.

As always, this is not meant to be al_l_ inclusive.
If you have any questions or comments, please direct them to
me.

DGl le



STAFF REPORT

To: Mayor Dent
From: Nick Bird, Director of Public Works
Date: January 17,2013
Re: Current Non-Agenda Activity

Well2 & 3 Proiect

Since Well 2 has been taken off line we have been concerned with the integrity of Well 3
and anticipated the new treatment building and Well2 would be online in February.
Unfortunately, a significant delay in supplying the motor control center (MCC) has
fouled this schedule. In approximately two to three weeks, the Contractor will complete
all the work that can be completed on Well 2 pÅor to installation of the MCC. It is
expected that the MCC will arrive on site in early April, after which two to three weeks
of electrical work and another week of startup and testing will be required. With that
being said, we are anticipating having Well2 online in early May.

As the Contractor only has two to three weeks of work before they are in a holding
pattern, we are considering issuing a suspension of working days until the MCC arrives
on site. At this time, this delay is not expected to finically impact the City (it will
significantly impact the Contractor). However, we are signihcantly exposed to risk,
specifically as it relates to the operation of Well 3. Everyone involved with the project is
well aware of this fact. Consequently, we are trying to work with the Contactor to
authorize the suspension, contingent upon them agreeing to repair V/ell 3 (in the event of
failure), at no cost to the City.

Obviously all parties involved are trying to provide the best product for the City, but this
is business as well. At this time, we are attempting to develop a reasonable solution to
this dilemma. If we are unsuccessful, I presume that both parties will end up needing to
get their respective attorneys involved.

Treatment Plant Manager

No additional applications have been received. Since the advertisement has been out for
well over a month, we will be reviewing the applications and making contact with the
individuals.

Fire Department / Public Facilifv's Roof

The new roof is to be installed Friday. Please let us know what you think!

4kV Substation

As noted last meeting, an amendment has been included as new business to have Elcon
prepare a procurement package for a replacement transformer at the 4kV substation.



STAFF REPORT
Non-Agenda Activity

January 4,2013
Page2 of2

Snow Policies

This topic is still on the "to-do" list. This must be provided to you before winter is over,
as we do not want to carry this over and risk losing it through the summer.

Ecologv Grant/Loan Program

Approximately $143,786,000 was requested in loans and $15,098,000 was requested in
grants for the FY14 funding cycle. Our application was one of two applications received
for wastewater planning activities, which leads us to believe that our request will likely
be considered for funding.

As a reminder, we submitted a request to complete a General Sewer Plan, which is
allowable through the loan only program. The total cost of the project is $65,000, which
was requested as part of the application. The estimated total impact to the City is
$32,500, as it is anticipated that the City will receive hardship assistance which will
"forgive" 50% of the loan amount. The remaining amount will be paid back over 5 years
at approximately 3.5%o, unless paid off early. This translates to an estimated debt service
of $8,000 annually. Again, if "funded", we will further evaluate the economic impacts
when notified of funding availability prior to Council authorizing the loan agreement.

2nd Street Intersection

No new information has been discovered on funding opportunities. We will continue the
search as necessary to address the sight distance concerns presented to Council in20l2.



STAFF REPORT

To: Mayor Dent
From: Nick Bird, P.E., Director of Public Works
Date: January 17,2013
Re: Utility Service Abandonment

Since our last council meeting, we have had a fl.rrry of activity. As such, Mr. Glenn and
I still have not had the opportunity to prepare a revised resolution and ordinance to
correct the discrepancies previously described. For the last time, we plan to have
proposed revisions for your review next meeting.

Staff Recommendation:

None at this time.

Action Requested:

None at this time.



STAFF REPORT

To: Mayor Dent
From: Nick Bird, P.E., Director of Public Works
Date: January 77,2013
Re: V/ell Project Change Order #2

Attached you will find a draft copy of Change Order No. 2. Three items are included in
this change order, with the primary cost being for the rehabilitation of V/ell 3, similar to
what was done on Well2. Included in the change order is a description of the work along
with the justification of the item of work.

Staff Recommendation:

All three of these items are "necessary evils" and were included in the project financial
summary presented last meeting.

Action Requested:

Please consider authorizing the attached Change Order No. 2 for the V/ell Field
Improvement Project.



Project Title

Owner

Change Order No.

Change Order Date

G&O No.

CHANGE ORDER

McCleary Well Field Improvements

City of McCleary Contractor Name Award Construction, Inc.

980 Willeys Lake Road
Ferndale, WA 98248

Contractor
Address

2

l/23/t3

I 155 1 .01

The following changes are hereby made to the Contract Documents:

Item No. 1:

The additional work consists of installing riser sections on the catch basins located outside of the
operations building. The total lump sum cost for this change is $700.65

JustifÏcation: This additional work is the result of raising the finished floor elevation of the
operations building by 0.5 feet.

Item No.2:

The additional work includes the installation of an 8-inch 45-degree bend and two restraining rings
near the Well No. 3 building. The total lump sum cost for this change is $889.65

Justification: This additional work is a result of changing the alignment of the raw water pipe
between Well No. 2 and Well No. 3 to avoid interference with the existing pipeline betweei Well
No. 2 and Well No. 3.

Item No.3:

The additional work will include rehabilitation of Well No. 3. The work will include using a brush
to clean the well casing and screen. An eductor pump will be used to remove debris from the bottom
of the well casing.

Description
Well Clean-up

Ouantity
27 HR

Total Cost

$1,182,885.00
$1,195,620.69

$10,582.80

$302.50 $8,167.50
Post Cleaning Video Inspection 1 LS 9825.00 9825.00
Total Estimated Cost (without tax) $8,992.50

Justification: When the video inspection was completed on Well No. 2,heavy encrustation was
observed on the well screen. Furthermore, heavy sediment was observed at thè bottom of the well.
Well No. 3 is assumed to be in similar condition. Rehabilitation work will improve the capacity and
long-term function of the well.

CHANGE TO CONTRACT PRICE

Original Contract Amount (without tax)
Current Contract Amount, as adjusted by previous change orders
The Contract Amount due to this Change Order will be increased by



The new Contract Amount (without tax) due to this Change Order will be: sr,206,203.48

CHANGE TO CONTRACT TIME

The Substantial Completion Contract Time will be increased by 5 working days, for a total of 108
working days.
The Physical Completion Contract Time will be increased by 5 working days, for a total of 128
working days.

This document will become a supplement to the Contract and all provisions in the Contract will
lPPly hereto. The Contractor acknowledges and agtees that by executing this change order he
foregoes all rights and privileges of acquiring any additional compensation for any known or
unknown claims of any type or nature, to include but not be limited to, any additional work, delays,
extended off,rce overhead, design omissions, changed site conditions, or any oral directions as ofihe
date ofthe execution ofthis change order.

GRAY & OSBORNE, rNC.

AWARI)
CONSTRUCTION, INC.

CITY OF MCCLEARY

Date

Date

Date



Working to Build and Strengthen Business and lndustry for a Prosperous Community
Your Regional Chamber of Cornmerce and Economic Develapmentcouncjl

December 4,2012

Mayor Garlr Dent'City 
of McOleary

100 South 3rd Street
McOleary, WA 98557

Dear Mayor Dent:

With our first year as a new organization coming to a close, I want to thank you for your
continued support of Greater Grays Harbor, lnc.

Recently, You received a letter requesting you to include us in the 2013 City of
McOleary budget,

Enclosed are two copies of the 2013 seruice contract between City of Mccleary and
Greater Grays Harbor, lnc. I would appreciate it íf you could reüiew the enclosed
eontracts and sign if acceptable, keeping a copy for your records.

Onge again, thank you.for your support of GGHI. These are exciting times for Grays
l-larbor and your participation -in our effo s is greatly appreciated. I look fonnrard io
working with you and your staff. Any time we cañ be oi sérv¡ce, please call.

Sincerely,

Tim Gibbs, CEO
Greater GrSys Harbor, lnc.

Enclosures

506 Duffy Street . Aberdeen, Washington 98520 . 360 5327898 . graysharbor.org



MUN ICI PAL SERVICES AGREEMENT

THIS AGREEMENT made and entered into this day by and between the City of
McCleary, Municipal Corporation, hereinafter referred to as the "MUNlolpALlTy" and Greäter
Grays Harbor, lnc., hereinafter referred to as the "AGENCy,':

WITNESSETH: lt is hereby covenanted and agreed as follows:

WHEREAS, the MUNICIPALITY desires to have ceftain seruices performed as
hereinafter set fofih requiring specialized skills and other supportive capabilities; and

WHEREAS, the AGENCY represents that it is qualified and possesses sufficient skills
and the necessary capabilities, including technical and professional expeftise where required,
to perform the seruice set fofth in this contract;

NOW, THEREFORE, in consideration of the terms, conditions, covenants, and
pedormance contained herein, the parties hereto agree as follows:

I. SERVICES

The AGENCY shall pedorm such services and accomplish such tasks, including the
furnìshing of all materials and equipment necessary for full performance, as are identifiãO as
AGENCY responsibilities throughout this Agreement.

The AGENCY shall provide a comprehensive, cooperative, and planned approach to
economic development involving government, business, education, labor and others. Specific
tasks shall include, without limitation:

A. Encourage a favorable business climate;
B. Encourage competitive and appropriate sites for business location and/or

expansion;
C. Encourage training and retraining of unemployed workers through cooperative

efforts;
D. Encourage tourism to Grays Harbor County through adverlising, publicity and

distribution of information;
E. Find and encourage investment of capital in new and/or expanded business

facilities and equipment;
F ldentify, attract and assist relocation of new business to Grays Harbor County;
G. Assist to correct problems which may hinder or preveñt business exiétence,

expansion or creation;
H. ldentify new inventions, innovations, markets and/or marketing potentials, and bring

to fruition;
l. Assist the City of McOleary in identifying and carrying out its responsibilities and

function in a cooperative and planned approach to economic development.
J. Assist in the creation, development, and suppor.t of small businesses.

2OI3 Greater Grays Harbor, Inc. Municipal Services Agreement



II. REPORTING REQUIREMENTS

The AGENCY shall submit periodic reports as required by the MUNlClpALlTy which
shall include, but not be limited to, a fiscal year revenue and expenditure repofi, and final
annual evaluation repod.

III. DURATION OF AGREEMENT

The effective day of this Agreement shall be January 1, 2013, and shall terminate on
December 31, 2013. The Agreement may be extended or ámended upon mutual agreement
between the parlies hereto and pursuant to the terms and conditions of thir Agr""r"ñt.

IV. COMPENSATION AND METHOD OF PAYMENT

The MUNICIPALITY shall reimburse the AGENCY for the seruices perlormed under
this Agreement, an amount of $1000.00, payable within thirly (30) days of contract execution.

V. ESTABLISHMENT AND MAINTENANCE OF RECORDS

The AGENCY agrees to maintain books, records, documents, and accounting
procedures and practices, which accurately reflect all direct and indirect costs related to thõ
pedormance of this Agreement. The AGENCY shall retain all books, records, documents,
and other material relevant to this Agreement for three (3) years after its expiration. The
AGENCY agrees that the MUNICIPALITY or its designee shált have full access and right to
examine any of said materials at all reasonable times ðuring said period.

VI. COMPLIANCE WITH LAWS

The AGENCY, in pedormance of this Agreement, agrees to comply with all applicable
federal, state, and local laws or ordinances, including standãrds for licensing, certification, and
operation of facilities, programs, accreditation and licensing of individua.is, and any other
standards or criteria as described in this Agreement to assure quality of seruices.

VII. NON-DISCRIMINATIONINEMPLOYMENT

During the performance of this Agreement, AGENCY agrees to comply with federal
and state laws prohibiting discrimination in employment and deliùery of services, including the
Americans with Disabilities Act of 1gg0, as amended.

VIII. INDEMNIFICATION/HOLD HARMLES

All services to be rendered or performed under this Agreement will be performed orENC AGENCY expressly agrees to indemnify,the all of its officers, ageñts, employees, áiliabil hat they may sufferãs a result oí claims,
ges t ons or propedy, costs, or judgments againstresu of, or are in any way connected with the

services to be performed by the AGENCy under this Agreement.

2013 Greafer Grays Harbor, Inc. Municipal services Agreement



IX. TERMINATION

lf the AGENCY fails to comply with the terms and conditions of the Agreement, the
MUNICIPALITY may pursue such remedies as is legally available including, butiot limited to,
the suspension or termination of this Agreement. gitfrér party may terminãte this Agreemeni
upon giving 60 days notice in writing of intent to terminate.

X. ENTIRE AGREEMENT

The pafties agree that this Agreement is the complete expression of the terms hereto
and any oral representations or understandings not incorporated herein are excluded.
Further, any modification of this Agreement shall be in writing ahO signed by both parties.

lN WITNESS WHEREOF the parlies hereto have caused this Agreement to be executed this
day of ,ZO

Greater Grays Harbor, lnc
"Agency"

City of McCleary
"Municipality"

Signature

Title Title

Signature Signature

Title Title

2OI3 Grcater Grays Harbor,Inc. Municipal Services Agreement



STAFF REPORT

To: Mayor Dent
From: Nick Bird, P.E., Director of Public Works
Date: January 17,2013
Re: Library Heat Pump

Here is another fun one. During the recent freeze, the heat pump at the library froze.
When the heat was turned on in the moming, the fan blade, condenser motor, and outdoor
coil failed because of the frozen parts. Todd has been able to bypass the heat pump and
heat the facility with auxiliary heat, but the building holds steady at about 80 degrees.

Sunset Air, the company that does our HVAC work, was contacted to repair the pump.
The quote to repair the heat pump is $3,884.30 + tax. The quote to replace the unit is
$3,540.00 + tax, which includes a 5-year warranty.

Additional quotes were not solicited, as the intent was to get this repaired/replaced as
soon as possible. Similar to the previous work we have authorized, this work would be
conducted as a small project under RCW 35.23.352(1), which does not trigger bidding
and advertising requirements.

Please note that we did check to see if an incentive through the conservation program
could be obtained. Unfortunately, in this instance, no such incentive can be authorized.

Action Requested:

Please consider authorizing Sunset Air to replace the existing heat pump for a not to
exceed cost of $3,540 plus Sales Tax.



(s60) 4s6-49s6
5210 Lacey Blvd

Sunset Air
INCORPORATED

HEATING.COOLING.FIREPLACES.WINDOWS fax: (360) 292-7205
Løcey WA 98503 e-maìl parts@sunsetctir.cont

REPAIR PROPOSAL 934
ISSUE DATE: 01116113

ATTENTION: TODD
COMPANY:
JOB SITE NAME/LOCATION:

PHONE:
EMAIL: TODDB@CITYOFMCLEARY.COM
TOTAL PAGES: 2

ST]NSET AIR PROPOSES TO REPLACE THE CONDENCER FAN MOTOR,
FAN BLADE, OUTDOOR COIL, DEFROST CONTROL BOARD AND THE
DEFROST SENSOR ON THE LENNOX T]NIT.
THE COST TO REPLACE THE PARTS INCLUDING ALL NECESSARY
LABOR IS $3,884.30

***TOTAL DOES NOT INCLUDE TYASHINGTON STATE SALES TAX
THIS QUOTE WILL REMAIN VALID FOR 30 DAYS FROM DATE OF ISSUE,

PLEASE CONTACT: JONATHON HALVERSON, PARTS COORDINATOR TO
APPROVE OR AUTHORIZE REPAIRS
CALL: (360) 456-4956 ext.166
FAX: (360) 292-720s
EMAIL : PARTS @SLIN SETAIR, COM

TERMS OF PROPOSAL:

Please be aware that this pricing reflects current equipmenVmaterial pricing and availability, with no factor
for inflation/escalation. The price shown is good for 30 days. Given the volatilþ of the commodities
market, this portion of our price may need to be adjusted for hnal pricing.

n"'lfËJÎ'-",Y1fr1,'"*

This contractor is registered with the state of Washington, Registration No. SLINSEA*22OCM, and has
posted with the state a bond or deposit of $12,000 for the purpose of satisffing claims against the contractor
for breach of contract including negligent or improper work in the conduct of the contractor's business. The
expiration date of this contractor's registration is February 3,2013.

WORK DONE UNDER YOUR CONTRACT,



This bond or deposit is not for your exclusive use because it covers all work performed by this contractor.
The bond or deposit is intended to pay valid claims up to $12,000 that you and other customers, suppliers,
subcontractors, or taxing authorities may have.

FOR GREATER PROTECTION YOU MAY WITHHOLD A PERCENT,A,GE OF YOTJR CONTRACT.

You may withhold a contractually defined percentage of your construction contract as retainage for a stated
period of time to provide protection to you and help ensure that your project will be completed as required
by your contract.

YOUR PROPERTYMÁ,Y BE LIENED.

If a supplier of materials used in your construction project or an employee or subcontractor of your
contractor or subcontractors is not paid, your property may be liened to force payment and you could pay
twice for the same work.

''LIEN RELEASE'' DOCUMENTS FROM EACTI ST]PPLIER OR SUBCONTRACTOR ON YOUR PROJECT.

The contractor is required to provide you with frrther inforrnation about lien release documents if you
request it. General inforrnation is also available from the Washington State Department of Labor and
Industries.

In the event ofany dispute, the prevailing parry shall be entitled to recover its reasonable attorneys' fees,
experts' fees, and costs and expenses.

If this proposal is acceptable, please indicate you acceptance and acknowledgement ofthe
NOTICE TO CUSTOMER above by signing and returning. We will consider this direction to
proceed.

Date of acceptance:

(Name) - Please Print

Cust. Order # (itappticatte):

(Signature)

Delivery Options:
I,PLEASE SPECIFY THE DESINND METHOD OF DELIVERY (OVERNIGHT, lU DAY AIR,
GROUND)*



Todd Baun

From:
Sent:
To:
Subject:

lncludes installation.

Kim Dinsmore [kad@sunsetair.com]
Wednesday, January 16,201310:49 AM
Todd Baun
RE: City of Mcleary

From: Todd Baun t l
Sent: Wednesday, January 16, 2013 10:32 AM
To: Kim Dinsmore
Subject: RE: City of Mcleary

Does the replacement cost include installation or will that be separate?

Todd Baun
Public Facilities Manager
City of McCleary
360-495-3667 ext.123
360-470-1422
toddb @ citvofmcclea rv.co m

www.citvofmcclea rv.com

From: Kim Dinsmore fmailto:kad@sunsetair.com]
Sent: Wednesday, January t6,20L3 10:29 AM
To: Todd Baun
Subject: FW: City of Mcleary

Todd the príce to replace the outdoor unit is 53.540.00 + tax attached is the repair cost. Let us know how you would like
to proceed.

Sincerely

Kim Dinsmore
Sunset Air lnc.

360-456-4956xL07

Flom : Parts lmailto :parts@sunsetair.com]
Sent: Wednesday, January 16, 2013 9:57 AM
To: Kim Dinsmore
Subject: City of Mcleary

Hello Kim,
Todd's email is toddb@citvofmclearv.com

Attached is my repair proposal also.

Thanks



Sunset Air

íoratlarr #a/*,sot
Ports Department Coordinotor
email: parts@sunsetair.com
phone: (360) 456-4956 ext166
fax: (360) 292-7205



RzH3
Product Specifications

For Use W¡th R-22 Refrigerant

HEAT PUMP COMPONENT
1-112 THRU 5 TONS

2OB 1230 Volt, 1-phase, 60 Hz

REFRIGERATION CIRCUIT
. Scroll compressors on all models
. Compressors contain proper charge of mineral oil
. Suction line accumulator factory installed
. lntegrated solid state control with Tme-Temperature

Defrost
. Low pressure switch
. Copper tube / aluminum fin coil
EASY TO INSTALL AND SERVICE
. Easy Access service valves on all models
. External high and low refrigerant service ports
. Only two screws to access control panel
. Factory charged with dry nitrogen holding charge

- For use with R-22 refrigerant
BUILT TO LAST
. Pre-painted cabinet finish over galvanized steel
. Coated inlet grille with 3/8" (1Omm) grille spacing for

enra protection (hail guard)
WARRANTY*
. 5 year parts limited warranty (including compressor

and coil)
* Applies to original purchaser/homeowner, some

limitations may apply. See Warranty certificate for
complete details.

c@us
TISTEII

Use of the AHRI Certified TM Mark indicates a
milufadurer's participation ¡n the progril For
verification of cert¡fication for ind¡vidual producls,
go to ww ahr¡directory org .

* Units factory shipped w¡th no
refrigerant, dry nitrogen charge only.

A.TP¡ cERTTFTED

Model
Number
(Series

2OOl4OO)

Size
(tons)

Nominal
BTU/hr

Min. Circuit
Ampacity

Max. Fuse
or Breaker

Operating Dimensions
hdght x widür x depth in.

(mm)

Shipping/Operating
Weight lbs.(kg)

R2H31 sGKR 1-112 18,000 10.9 15 28-7 11 6 x 23-1 18 x 23-1 18
(722x587 x587) 129 I 11s (5s / 54)

R2H324GKR 2 24,OOO 14.3 20 35-3/1 6 x 23-1 18 x 23-1 18
(894x587x587) 138 I 126 (63 / 57)

R2H33OGKR 2-112 30,000 18.4 30 28-7 l1 6 x 31 -3/1 6 x 31 -3l1 6
(722x792x792) 178 I 161 (81 I 73)

R2H336GKR 3 36,000 204 30 31 -1 3/1 6 x 31 -3l1 6 x 31 -3ll 6
(808x792x792) 192 I 177 (87 /80 )

R2H342GKR 3-t lz 42,OOO 25.4 40 38-5/8 x 31 -3l1 6 x 31 -3l1 6
(981x792x7921 216 / 198 (s8 / s0)

R2H348GKR 4 48,000 28.7 40 28-7 116 x 31 -3/1 6 x 31 -3/1 6
(722x792x792) 221 l2O7 (100/s4)

R2H36OGKR 5 60,000 33.0 50 42x3'l-3116 x 31-3/16
(1067 x 792x7921 285 | 273 (129 I 1241

Specifications subiect lo change w¡thout notice

428 65 6401 01 Oct. 2011



PRODUCT SPECIFICATIONS Heat Pump Component: R2H3*IGKR
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Minimum
Mounting
Pad Size

Crated Dirnensions
HxWxD

R2}FI18GI(R 587 722 95 19 113 459 198 71 13 292 267 318 597 x 597 778x613x613
Râ.B2AGKR 587 894 95 19 113 459 198 71 13 292 267 368 597 x 597 951 x613x613
R2t-ÍXtOGtG 792 722 95 19 243 627 232 71 13 381 381 305 800 x 800 778x818x818
R2l'l336GKR 792 808 98 22 243 627 232 75 16 381 381 292 800 x 800 864 x 818 x 818
R2.ßA2GKR 792 981 98 22 243 627 232 75 16 381 381 394 800 x 800 1037x818x818
Râ-BASGKR 7æ 722 98 22 243 627 232 75 16 381 381 305 800 x 800 777 x818x818
R2I-F6OGKR 792 1067 98 22 243 627 232 75 16 381 381 406 800 x 800 1124x818x818
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PHYSICAL DATA
Model Size

(Series 2OO|4OO) 18 24 30 36 42 4A 60

Nominal Cooling Capacity
(BTU/hr) 18,000 24,OO0 30,000 36,000 42,000 48,000 60,000

Sound Rating (dBA)'F* 76 76 76 77 80 80 80
PSC Fan Motor HP 1112 1110 1110 1t5 114 114 114

Fan RPM (single speed) 1100 1100 1100 1100 1100 1100 1100

Fan CFM 1 700 2000 2600 31 00 3400 3400 3400

Coil Face Area ft2 (m2) 9.8
(0.s1)

12.6
(1.17)

15.14
(1 .41)

17.30
(1 .61)

23.79
(2.21)

15.14
(1.41)

23.79
(2.21)

Coil Rows - fins per inch 1-25 1-20 1-20 1-25 1-25 2-20 2-20
Liquid Line Connection Size in. (mm) 3/8 (10) 3/8 (10) 3/8 (10) 3/8 (10) 3/8 (10) 3/8 (10) 3i8 (10)

Vapor Line Connection Size in. (mm) 3/4 (1s) 3/4 (1s) 3/4 (1s) 718 (22) 718 (22) 718 e2\ 718 (22)

Recommended Line Set
Liquid Tube Diameter in. (mm) 3/8 (10) 3/8 (10) 3/8 (10) 3/8 (10) 3/8 (10) 3i8 (10) 3/8 (10)

Recommended Line Set
Vapor Tube Diameter in. (mm) 3/4 (19)* 3/4 (19)* 3i4 (19)* 718 (22\* 718 (22)" 718 (22)* 'r -118 (2e)*

" F.""9Tt."î.ded Vapor.Tube Line size is for standard installations. These recommendations may not apply to "Long
L¡ne" installations. When the total equivalent line length exceeds 80 feet (24.4m) or there id more'thán 20 feeÏ
(6.-1m) veftical separation between indoor and outdoor rnits, consult the Lon! Line Application Guideline document
before purchasinglnstalling line sets.

Suggested Field R-22
Refrigerant Charge for 15 foot

(4.6m) Lineset lbs. (kg)

5.35
(2.43)

4.68
(2.13)

5.29
(2.41',)

6.50
(2.s6)

7.50
(3.41)

9.13
(4.15)

13,03
(s.e3)

Required Subcooling "F CC) 21 (12) 13 (7) 12 (7) 14 (8) 14 (8) 16 (e) 16 (e)

Weight, shipping lbs. (kg) 12e (5s) 138 (63) 178 (81) 1e2 (87) 216 (s8) 221 (100) 285 (12s)

Weioht, ooeratinq lbs. (ko) 119 154) 126 (57\ 161 (73) 177 ßO) 198 190) 207 ß4\ 273 (124)

PRODUCT SPECIFICATIONS Heat Pump Component: R2H3**GKR

ELECTRICAL DATA (20g1230-1-60, voltage range 19zV - 2S3V)
Model Size

(Series 2OOl4OOl 18 24 30 36 42 4A 60

Minimum Circuit Ampacity -
MCA (amps) 10.9 14.3 18.4 20.4 25.4 28.7 33.0

Maximum OverCurrent
Protective device - MOCP (amps)

'15 20 30 30 40 40 50

Compressor Rl-A (Rated Load Amps)
LRA (Locked Rotor Amps)

8.3
40.3

10.8
56.0

14.1
75.0

15.4
87.0

19.2
112.O

21.8
137.0

25.3
146.0

Fan Motor FLA (Full Load Amps) 05 77 0.8 11 14 14 14
*Sound Rating tested in accordance with ARI Standard 270-95 (not listed with ARI).

Specif¡cations subject to change without notice 42865 6401 01



ACCESSORY USAGE GUIDELINES

Accessory
REQUIRED FOR

APPLICATIONS IN
SNOW-BELT REGION

REQUIRED FOR
LOW-AMBIENT
APPLICATIONS

{Below 55'F (13"C)}

REQUIRED FOR
LONG-LINE

APPLICATIONS*

{Over 80 Ft. (24.4m)}
Crankcase Heater Standard (if required) Yes Yes
Evaporator F r eeze Thermostat No Yes No

Accumulator Standard
(factory installed)

Standard
(factory installed)

Standard
(factory installed)

Hard Start Kit (Capacitor & Relay) No Yes Yes
Low Ambient Kit (Pressure Switch) No Yes No
Support Feet,4" (102mm) tall Yes Recommended No

Liquid Line Solenoid Valve No No
See Long-Line

Application Guideline

PRODUCT SPECIFICATIONS Heat Pump Component: R2H3*GKR

* For Line Set lengths between 80 and 2OO ft (24.4 and 61m) horizontal. or more than 20 ft (6.1m)
indoor-outdoor vertical separation, refer to the Long Line Application Guideline document.

* Dual Fuel applications require High Pressure Switch.

ACCESSORTES

Part Number Description Used On
Model Size

NASAOOlSC Start Component - PTC Device ALL

NASAOOI FS Evaporator Freeze Thermostat ALL

NASAOOI LS Liquid Line Solenoid Valve ALL
NASAOOITD Time Delay Relay, lndoor Blower ALL

NASAOO1AC Anti-Cycle Tmer (5 minute delay) ALL

NASA2Ol I.A Low Ambient Kit (Pressure Switch) ALL
AMFOO2OTA Outdoor Thermometer Kit ALL
NASA2O4PS High Pressure Switch* ALL

AXWROI DFC Fossil Fuel Kit ALL
NASAOOI SF Support Feet, 4" tall ALL
NASAOOSCH Crankcase Heater for Compressor 18,24
NASAOOlCH Crankcase Heater for Compressor 30, 36, 42,48,60
NASAOO3SC Hard Start Kit (Capacitor & Relay) 18,24,30, 36, 42,48
NASAOO4SC Hard Start Kit (Capacitor & Relay) 60

NASAOO2SJ Sound Jacket, Compressor 18,24,30
NASAOOI SJ Sound Jacket, Compressor 36,42,48
NASAOO3SJ Sound Jacket, Compressor 60

AMF153TKB TXV Kit, R-22 (converts R-22 piston coils to R-22 TXV) 18,24,30,36
AMF355TKB TXV Kit, R-22 (converts R-22 piston coils to R-22 TXV) 42, 48,60

lnternational Comfort Products, LLC

Lewisburg, Tennessee 37091 USA

428 65 6401 01 Spec¡fications subject lo change without notice



STAFF REPORT

To: Mayor Dent
From: Nick Bird, P.E., Director of Public Works
Date: January 17,2013
Re: TransformerProcurement

Dissolved Gas Analysis (DGA) results have displayed that one of the three transfonners
at the 4kV substation is failing. It has not failed yet (this is an important distinction).
Currently, we do not have a spare transformer to be used in the event of a failure incident.
In the event a transformer fails, we will be able to supply a portion of the 4kV system
with power service, but we will not be able to supply three phase service. This has the
potential of affecting critical services, like the hospital for example.

To alleviate this concern, we would like to begin the process to purchase a reconditioned
transformer. The estimated purchase price is approximately $20,000. As the anticipated
amount is above the material bid limit of $7,500, we must solicit bids in accordance with
RCW 3s.23.3s2(6).

To ensure the procurement package is prepared appropriately, we would like to utilize the
services of our electrical engineering firm, Elcon. Our existing contract allows for
utilization of Elcon for minor engineering services (up to $500 per incident); work over
this amount requires Council authorization, thus the request.

The attached email shows a not to exceed budget amount of $1,920 to develop the
specif,rcation package, respond to vendor questions, and evaluate the bids. This work
would be conducted as Work Order 13-01.

Action Requested:

Please consider authorizing Elcon to complete the attached scope for the not to exceed
budget amount of $1,920.00.



Nick Bird

From:
Sent:
To:
Gc:
Subject:

Mike Unger [munger@elcon.com]
Tuesday, January 15,2013 10:52AM
Nick Bird
Paul Nott
Specification for Purchase of Transformer

Follow Up Flag: Follow up
Flag Status: Completed

Nick,

This email is to request a 51,920 budget for the following:

L. Develop a specification for purchase of a single phase transformer for Seventh and Maple Street Substation.
2. Respond to questions from vendors.
3. Analyze bids.

Regards,_Mike

MichaelW. Unger P. E.

Principal Electrical Engineer
Elcon Associates, lnc.
503.644.2490
977.249.L553 (Direct)
s03.348.8716 (cell)
s03.644.2911 (Fax)


